

Project Log

Faculty of Engineering (TEK)

Bachelor of Science in Software Engineering

Supervisors: Amir Ghomashi & Radoslaw Marek Chylak & Agata Weronika
Majewska

Spring Semester 2026

Course code: T630005401

Participants:

Daniel Falat (dafal25@student.sdu.dk)

Dominik Bezo (dobez25@student.sdu.sk)

Maria Tsioni (matsi25@student.sdu.dk)

Pavel Seliavko (pasel25@student.sdu.dk)

Zoe Elea Schiwy (zoei25@student.sdu.dk)

Zoja Angelovicova (zoang25@student.sdu.dk)

SPRINT 0

Week 6

Saturday, February 7th 2026

Introductory Meeting

Place: Online (discord)

Time: 12:30

Agenda: Introductory meeting. Getting to know each other's experiences from the previous semester project. Discussed expectations and preferences for the next semester.

Present: Everyone

Duration: 60 minutes

Week 7

Tuesday, February 10th 2026

Task Division

Place: Online (discord)

Time: 11:00

Agenda: We discussed the project, its requirements, the current roles and responsibilities, and the creation of GitHub. We agreed on the next meeting where we would talk with the TAs and start doing the verb-noun analysis.

Present: Everyone

Duration: 60 minutes

Week 8

Friday, February 20th 2026

Place: Løkken

Time: 12:00

Agenda: We met with the supervisor and got to know each other. Discussed about our experiences with the previous semester project and talked about Sprint 0 and the 1st demo.

Present: Everyone & supervisor

Duration: 45'

Week 9

Monday, February 23rd 2026

Task Division

Place: Online (discord)

Time: 20:45

Agenda: We discussed the requirements; we divided them into functional and non-functional; we proposed some user stories and formed an initial product backlog, and we discussed the ceremonies we will use throughout the semester.

Present: Everyone

Duration: 120'

SPRINT 1

Week 10

Monday, March 2nd 2026

Sprint 1: Sprint Planning

Place: Løkken

Time: 10:00

Agenda:

Sprint planning. Designing phase: create verb-noun analysis, crc cards and UML diagrams for each manager. We assigned teams of two for each manager. Created subtasks for each as well. Added everything to the product backlog and then took the ones that we wanted and thought appropriate for sprint 1 into sprint backlog. Also, in sprint 1 backlog we added as a ticket the avalonia project creation, uploading the csv file to this project as well, and lastly connect Jira to Github. We didn't do the story

point estimation, because we decided to do pair programming for the first sprint and maybe the second one. Lastly, we implemented reviewers for each ticket. We kept that each team would review the other teams tickets.

Today's coordinator: Pavel

Sprint's 1 Scrum Master: Dominik

Present: Everyone (2 out of 6 online)

Duration: 120'

Week 10

Thursday, March 5th 2026

Sprint 1: Weekly Standup

Place: Online (Discord)

Time: 20:45

Agenda:

A 15' minute meeting, catching up on everyone's tasks until now. Due to AOOP 1st homework assignment, we didn't manage to follow the exact schedule and we will continue working on this week's tickets and finishing them, until Sunday March 8, 23:59.

We also discussed that it would be a good idea, as well as, good for being on schedule with the project, to add one more ticket into the 2nd week of the 1st sprint. That ticket regards the coding of the Asset Manager model.

Present: Everyone

Duration: 15'

Next meeting: Mon, 9 March 2026 (10:15)

Week 10

Friday, March 6th 2026

Sprint 1: Supervisor weekly meeting

Place: Online (Discord)

Time: 13:30

Agenda:

The supervisor discussed with us the progress of the tickets until now and what everyone specifically did. Also, he suggested that it would be a good idea instead of the Asset Manager model to change the ticket for doing the mock-up designs as we are on track with the project's schedule. We also decided that it would be better to hold a general group meeting instead of a weekly stand-up on Monday (9th of March).

Present: Everyone & Supervisor

Duration: 15'

Week 11

Monday, March 9th 2026

Sprint 1: Group Meeting

Place: In-person(2 of 6)/Online (3 of 6)(Discord)

Time:10:30

Agenda:

We filled out the “Course 1st Retrospective” document needed for the Retrospective on Wednesday of this week (11th of March).

Then, we discussed the design tools created (CRC cards & UMLs) and agreed on them being dynamic rather than static, meaning they will most probably change throughout the semester.

An issue was raised during this meeting based on one of the UML diagrams created: whether to create/set-up a general class/model for the production units, or not. This issue also revealed a barrier in communication. This will need to be further discussed, probably in this Sprint Retrospective.

We set a deadline for 10th of March until 6 AM, for each member to send in their own UI mock-up, according to which Dominik and Maria will begin to make a Figma prototype.

Present: Everyone except Zoe Elea Schiwy

Duration: 90’

Next Meeting: 10th of March, 18:30

Week 11

Tuesday, March 10th 2026

Sprint 1: Group Meeting

Place: (Online - Discord)

Time: 19:00

Agenda:

We reviewed everyone’s mock-ups and selected a combination of different parts of the mockups. We finalized a design that eventually became our main source of truth for our figma prototype design.

Present: Everyone

Duration: 90’

Next Meeting: 12th of March, 20:30

Week 11

Monday, March 12th 2026

Sprint 1: Sprint Review

Place: Online (Discord)

Time: 20:30

Agenda:

Everyone has shared their experience with the workload and presented what they did throughout the sprint, together with problems that they encountered. Some issues that were raised by various team members were: lack of workload, better initial and early work scheduling. Also, an early version of the Figma prototype was shown to the members.

We should see about:

- Story Points (Jira)
- Epics (Jira)

Questions about tomorrow's meeting with the supervisor:

- How to deal with tasks that are done but also should be improved
A: Leave it "in progress" and when set the sprint as "complete" the ticket will automatically move to the next sprint
- What Unit class solution is better
A: An abstract one that will encapsulate various interfaces that will include the parameters needed for each manager.
- How time period should be (inside Figma mockup)
A: Stays Summer + Winter
- Burnout Report ??????
A: In Jira under "Reports" → "Burnout Charts" we will screenshot the digram that refers to our "working tasks". We need to implement "Story Points" and "Timeframe" for the tickets on the next Sprint.

Present: Everyone

Duration: 60'

Week 11

Friday, March 13th 2026

Sprint 1: Sprint Retrospective

Place: In-person & Online (Discord)

Time: 13:00

Agenda:

We discussed about our team dynamic individual experiences from this sprint.

Points that they were raised:

- Be more engaged in meetings, not afraid to speak up and be proactive, reduce passive interactions. Suggestion to have open cameras (no judgement or same for anyone's background), during online meetings (since we meet like this more) in order to create a sense of connection despite the distance. We decide to follow a more "danish student" approach of being more open about our wants and needs without feeling afraid of being judged.
- To reduce authoritarian and absolute behaviors when supporting our arguments. Being more open to finding a middle ground solution that works for all the team members, as well as being open mind enough to accept that our reasoning, despite being logic to us, might not be for the rest of the most of the group.

The next meeting was set up for **Sunday, 15th March at 09:30** for our **2nd Sprint Planning**. This change happened because our original Monday's sprint planning is currently being occupied by this sprint's project presentation and instructor's feedback.

We agreed that Dominik, Maria and Zoja will keep writing the logs. Pavel will keep being the main meeting coordinator.

Tasks to be completed on the next meeting:

- Take screenshots **Done**
- Complete the Sprint **Done**
- Discuss who is going to be the next Scrum Master - **Done ; Pavel**
- What are the next tickets going to be **Done**
- Code principles and structures that we want to follow **On Tue, 17.3.26 meeting**
- Discuss about Monday's presentation and gather all the materials for it. **Done**

Present: Everyone

Duration: 60'

SPRINT 2

Week 11

Sunday, March 15th 2026

Sprint 2: Sprint Planning

Place: Online (Discord)

Time: 9:30

Agenda:

- Dominik showed us the final version of Figma working prototype and we reviewed it all together and discussed our opinions about it.
- Took screenshots of Jira board and Sprint 1, before completion.
- We decided which tickets from the 1st Sprint weren't implemented to our standards and will be transferred to the backlog (CRC cards & UML for SDM, DV, RDM).
- We discussed and decided which tickets from the backlog are gonna be into the 2nd Sprint, one ticket (DV CRC Cards & UML) was moved into the 2nd Sprint as well.
- We talked about the chosen tickets and decided to expand them into subtickets. Basically, we brainstormed exactly what steps are needed to be done in order to finish the goal of the sprint.
- We decided on a story point system. Specifically, we split a 10 point system into two 5 point systems. One for "Importance" level and one for "Difficulty" level of each ticket. Combining those two we get the final story point. *Eg. Asset Manager code development → Importance: 5 + Difficulty: 3 = Total: 8*
- Afterwards, we decided the order of the tickets and assigned deadlines.
- Finally, we divided the workload in each group, as well as assigned reviewers (group) to each ticket.
- Discuss what we are gonna present on Monday's Demo Presentation for Sprint 1
 - Introduction
 - V/N analysis, CRC-cards, show UML diagram
 - show Figma working prototype
 - Avalonia project creation done
 - Documentation of
 - Implementation of previous feedback
 - update the workflow

- Github-Jira connection & assign Reviewers
- Sprint Review: tickets moved back to “In Progress” → “Complete Sprint” → back to “Backlog”
- Sprint Retrospective
- if we have time: discuss the whole Sprint Process (ceremonies etc.)

The next meeting was set up for **Tuesday, 17th March at 18:00.**

[Co-working/pair-programming in groups of 2 people still valid for this Sprint]

[Sprint 2 Scrum Master: Pavel Seliavko]

Tasks to be completed on the next meeting:

- Code design principles and file structures that we want to follow **On Tue, 17.3.26 meeting**
- Finish the design tools for Data Visualizer

Present: Everyone

Duration: 3h 30min

Week 12

Tuesday, March 17th 2026

Sprint 2:

Place: Online (Discord)

Time: 19:00

Agenda:

We fixed the Optimizer UML and added the Interfaces module into the UML as well. Below is the suggested Folder Structure and Coding Principles we decided to implement in our code for this project.

- Folder Structure:
 - Assets
 - csv
 - json
 - jpg

- Models
 - asset manager
 - source data manager
 - optimizer
 - data visualizer
 - result data manager
- ViewModels
- Views
 - on-boarding view (?)
 - main view
 - window view
- Coding Principles:
 - avoid nesting (maximum 3 layers deep) - guard clause e.g. check the false statement before true
 - extract same code into their own functions, methods
 - naming of variables, functions, classes should be simple and straightforward - *when unsure send text to the team!*
 - comments only in methods that are needed to be explained - *ENGLISH, polite*
 - don't commit everything at the same time, clear commits
 - separate classes as much as possible
 - not many classes into one file
 - we use data types in variables that we know for sure, but use 'var' in any other case
 - clear and straightforward names of branches, commits AND UNIT TESTS NAMING WITH THE CORRECT FORMAT
 - tests naming:
 - “NameOfTheMethodThatIsBeingTested_InputGivenForTesting_ExpectedOutput”
 - commit naming convention:
 - feat
 - fix
 - chore

The next meeting was set up for **Thursday, 19th March at 21:00.**

Tasks to be completed on the next meeting:

SDM design tools and implement the folder structure into the code project.

Present: Everyone

Duration: 2 hour

Week 12

Thursday, March 19th 2026

Sprint 2: Weekly Standup

Place: Online (Discord)

Time: 21:00

Agenda:

Presentation of the implementation of the given feedbacks and completion of the SourceDataManager.

The next meeting was set up for **Friday, 20th March at 13:30** with the supervisor.

Present: Everyone (except Pavel)

Duration: 15'

Week 12

Friday, March 20th 2026

Sprint 2: Meeting with the supervisor the the 1st week of the Sprint 2

Place: Online (Discord)

Time: 12:30

Agenda:

Everyone explained what they did until that point.

Present: Everyone

Duration: 15'

Week 13

Friday, March 27th 2026

Sprint 2: Sprint review and retrospective & meeting with Supervisor for Sprint 2 Review

Place: Online (Discord)

Time: 12:30

Agenda:

First, we displayed everything we did during the whole sprint to our supervisor, then each of us individually explained to the supervisor what we did in the second week of sprint 2. Afterwards we implemented the review and retrospective ceremonies, we discussed what obstacles we faced and how to move forward. After figuring out the solution to our problem some of the team members had to leave due to personal reasons and Pavel & Maria continued with the product increment submission that Zoja started.

Present: Everyone (Zoja was late because of the hackathon)

Duration: 15'

SPRINT 3

Week 14

Sunday, April 5th 2026

Sprint 3: Sprint Planning

Place: Online (Discord)

Time: 15:30

Agenda:

- Scenario 1 for Sprint 3
- Write the report; we will meet next weekend April 11th or 12th

see guidelines here:

<https://sdu.itslearning.com/ContentArea/ContentArea.aspx?LocationID=46286&LocationType=1&TextURL=%2fLearningToolElement%2fViewLearningToolElement.aspx%3fLearningToolElementId%3d2178036>

- Optimizer - Scenario 1 & 2 :Pavel & Zoe
- Data Visualizer: almost full - maybe only text :Daniel & Zoja
- Result Data Manager :Maria & Dominik

fully done (writing into CSV files): after a program runs it creates/modifies the csv file for each boiler (net money, net heat, net electricity)

- Ask supervisor which part of the report needs to be ready for the 1st draft
- Create a layout of the report in LaTeX
- Create tasks:
 - The tasks will be written by each group until Wednesday 8th April 23:58.
 - If anyone has a question about creating tasks you can always ask PO (aka Pavel).
 - The tasks can be as small as possible but they need to be tickets and not a subtask of a ticket.
 - **IMPORTANT for each ticket:** assignment of “Estimated time”(round up to number of days), “Priority” & “STORY POINTS”
- Modify the main branch before creating a test branch of the final project from it

//complete this

Roles of the 3rd sprint:

- Scrum master: Zoja
- Meeting coordinator: Dominik
- Product increment writer: Zoja (Everyone reviews)
- Meeting logs writers: Dominik, Maria, Zoja
- *PRODUCT OWNER: СЕЛЯВКО ПАВЕЛ ВЛАДИМИРОВИЧ!!!! (pavel selivka)*

Teams for the 3rd sprint

- Pavel & Zoe
- Maria & Dominik
- Zoja & Daniel

The next meeting was set up for **Thursday, 9th April at 00:?? (we will discuss it)** about **SPRINT STAND UP, PRESENTATION, FOR SPRINT 2.**

Present: Everyone

Duration: 3h 20min

Week 15

Thursday, April 9th 2026

Sprint 3: Sprint Stand Up & Presentation meeting

Place: Online (Discord)

Time: 21:00

Agenda:

Everyone did their task of creating their corresponding tickets for their assigned modules.

PRESENTATION AGENDA:

- Pair programming & Complete two tickets together as a team (code principles, naming convention, folder design) **(Pavel)**
- **Sprint Planning:**
Our decision to change to Source Data Manager instead of Data Visualiser.
(Pavel)
- **Product Increment:**
 - Source Data Manager **(Zoe)**
 - Asset Manager (Implementation dilemma) **(Maria)**
 - GUI **(Dominik)**
- **Sprint Review** (adding tasks midway, Jira not working) & **Sprint Retrospective** schedules conflicts **(Zoja)**

The next meeting was set up for **Saturday, 11th April at 12:30**

Present: Everyone except for Daniel

Duration: 1 hour

Week 15

Saturday, April 11th 2026

Sprint 3: Meeting for LaTeX & scheduling

Place: Online (Discord)

Time: 12:30

Agenda:

LaTeX:

- Everyone synced their installation of LaTeX and building of the main.tex file
- Decided to keep at least for the beginning the suggested chapters for the final report; **We decided that on Sprint 4 we will start writing dedicated chapters each one of us.**
- Pavel will finish updating the current report to the suggested chapter list

Week 16 schedule:

- Tuesday, 14th April: **Weekly Stand up - Check progress of the code**
- Thursday, 16th April:
We will meet at 12:00! (Maria has a meeting at 14:00)
 - **Finish code;**
 - **Code review;**
 - **Sprint Review; (done)**
 - **Sprint Retrospective; (done)**
 - **Documentation for Sprint 3; (will be done by Zoja)**
 - **Begin Presentation structure - discussion; (done)**
 - **Merge; (done)**
 - **Fix new merged code in version-1 (will be finished by Dominik & Maria, Daniel & Zoja teams)**
- Friday, 17th April: After Software Engineering class and Radek's meeting **(Maria has a meeting at 14:00)**
 - continue **Presentation; start creating slides**
- Saturday, 18th April: (time ??:??)
 - **Sprint Planning for Sprint 4**
 - **Continue Presentation slides**
- Sunday, 19th April: **MAYBE(probably not) we will meet for Rehearsal but we will discuss it on Saturday.**

Present: Everyone

Duration: 2 hours

Week 16

Tuesday, April 14th 2026

Sprint 3: Weekly Standup

Place: Online (Discord)

Time: 21:00

Agenda:

Each one of us stated what we did since our last weekly stand up. We assessed the situation we're in. We decided to keep the plan from our previous meeting (structure of our meeting until the end of the week) except for adding the merging of the code and refactoring of the merged code during our meeting on Thursday (16.4.26) which we also decided to move to 12:00. We decided to change that information in the logs from the last meeting to have a clear understanding of the plans for the upcoming week.

Present: Everyone

Duration: 25 minutes

Thursday, April 16th 2026

Sprint 3: Sprint Review, Retrospective & Merge & Presentation start & Sprint Submit

Place: Online (Discord)

Time: 12:00

Agenda:

Pavel & Zoe Review:

- Finished Optimizer with both scenarios, has not been tested, IOptimizedUnit, Optimizer UML changed a little because the code changed.
- Asset manager needs fixing due to the GenericUnit changes to better reflects the UML
- commits do not have Jira tickets ID

Zoja & Daniel Review:

- Finished CRC and UML and PI
- UML needs improvement based on the change of the code
- UI updated for better view
- Some names of the tickets changed in order to fit the code (will be explained on the Sprint Product Increment pdf)

Maria & Dominik Review:

- worked independently , some communication issues
- DTO done, RDSaver needs more implementation for NetMetrics and fix to write on 6 different files and not 1
- RDM needs to be finished and test if everything works correctly and give the correct data to DV

Retrospective:

Start	Stop	Continue	Solutions
implement ticket ID's	having too long standup meetings, we should monitor via a timer the sprint standup meetings to not be more than they supposed to - 15min	pair programming (but also to work individually)	Next sprint keep work in groups of 3
update UML while coding, do not wait for next Sprint	test the code before the end of the sprint so it can be ready for the merge if can't test thoroughly review	documenting	
more breaks during the meeting, eg. 10 minute break every hour	not leave work for last days	ceremonies	
stricter deadlines on finishing the PI		keep the more detailed sprint planning phase	make schedule for the whole sprint, in a meeting after sprint planning
work planning before sprint planning for each		keep the good engagement and initiative	

individual team (eg. the weekend before the 1st week of the sprint talk on how you will work not leave it on assumption)			
clear communication		contact other people when in question	When receiving information, double check to avoid confusion, don't make assumptions
check what is already been agreed on meeting logs regarding code/agreements etc. before you act	assumptions in communication		
use team calendar - No			
assign reviewers (forgot for this sprint)			
suggestion: team of 3 people for the next sprint			Teams of 3 for Unit tests
update each other when things are happening do not wait for the meetings			

Contents of Presentation:

2 slides per person (2 minutes) = 12'

PI implemented so far:

- problem: heating houses spending as little as possible money = solved by Optimizatron3000
- completed UI
- completed modules (code-wise)

- functional/ non-functional (?)
- UML / solution architecture (**ASK RADEK**)
- AM
- Optimizer
- DV
- SDM
- RDM
- demo of scenario 1 & 2
- implement every sprint with ceremonies *religiously, & faithfully*
- Pair Programming

—
-> PI desc

Asset Manager:

Source Data Manager:

Uses CSVHelper library to read .csv files

Represents data in TimeSeries<T> Fields

TimeSeries<T> is a wrapper for a Dictionary

Delegates reading to a SourceDataLoader

Contains methods to provide heat demand and electricity prices

Optimizer:

Uses information from asset and source data managers

Calculates optimal set of units to use per hour in a given period

Accounts for both regular and electricity using units (Scenario 1 & 2)

Result Data Manager:

Data Visualization:

ASK RADEK:

1. architecture solution?
2. what else we need in the presentation other than what we have written down?
3. possible QAs and type of questions?
4. type of format of the presentation itself.
5. how much into detail we should go for each manager, code-wise?

Present: Everyone

Duration: 8 hours with breaks

Friday, April 17th 2026

Sprint 3: Meeting with the supervisor

Place: Lokken/Online(Discord)

Time: 13:30

Agenda:

We talked about everything everyone did during this week and we also asked the questions we wrote down previously

Presentation slides for monday demo: <https://canva.link/z9gyheucbe5fet0>

Slides TODO:

Problem Statement & Product Increment Description - Zoe

Solution Architecture - Pavel

Sprint 1 - UML - Zoja

Sprint 2 - AM/SDM/UI - Dominik

Sprint 3 - RDM/OPT/DV - Maria

Demo - Daniel

Present: Everyone

Duration: 1 hour

SPRINT 4

Monday, April 20th 2026

Sprint 4: Sprint planning

Place: Lokken

Time: 10:00

Agenda:

We split into two team of three:

Team Slovaks (TS): Daniel, Dominik, Zoja

Team International (TI): Maria, Pavel, Zoe

Things that need to be done in this sprint:

1. Write the report - Chapters will be split amongst the group members later, when all of the members are present
2. Implement scenario switching - TI
3. Check-up the optimizer - TI
4. Check-up the TimeSeries - TI
5. Implement maintenance selection - TS
6. Update headers for the RDM - TS
7. Update the UML to the liking of the feedback received - TS
8. Unit Tests & Functional Tests
 - a. AM - TS
 - b. SDM - TS
 - c. RDM - TI
 - d. OPT - TI
 - e. DV - TI
 - f. GUI - TS

Both of the teams will make the tickets for their tasks. We will include story points, estimation of time & time actually spent on the task, assign the groups/teams for the tickets. Each team will set deadlines for individual tasks inside of their teams. When the teams are done with their tasks, they will review the tasks done by the other team.

We're going to create a .doc document about the content of the chapters in the report.

REMINDER: WHEN YOU'RE COMMITTING, USE THE TICKET CODE AS THE NAME OF THE COMMIT

DEADLINE FOR ALL FOR COMPLETING THE TASKS SO THEY ARE READY FOR REVIEW:

WEDNESDAY 29th of April 2026, 23:59:59

Sprint 4 Schedule:

- Thursday 23rd of April, 20:30 - Stand Up
- Friday 24th of April, 1
12:00 - Amir Meeting (questions)
14:00 - Supervisor Meeting
- Monday 27th of April, 12:00 - Stand Up
- Thursday 30th of April- Meeting w/ Amir 12:30 - Task Review meeting
- Friday 1st of May, 12:00 - Supervisor Meeting + Sprint Review + Sprint Retrospective

Present: Everyone except for Zoja and Zoe

Duration: 75 minutes

Thursday, April 23rd 2026

Sprint 3: Weekly Standup

Place: Online(Discord)

Time: 20:30

Agenda:

Successfully talked about everything everyone did during this week.

Present: Everyone

Duration: 15 minutes

// create meeting log for Monday 27th stand up

// create meeting log for Thursday 30th - Meeting with Amir & Informing each other about what they did

Friday, May 1st 2026

Sprint 4: Meeting with the supervisor and the lecturer, Sprint Review and Retrospective

Place: Lokken/Online(Discord)

Time: 12:00

Agenda:

Firstly during the meeting with the supervisor and the lecturer, we presented the work that was done since our last meeting with the supervisor. We also discussed the layout of the report with our lecturer who guided us through the length, general layout and contents of each chapter.

In the Sprint Review and Retrospective part of the meeting, we discussed the issue of one team misunderstanding one of their tickets, therefore they implemented the solution for one of the other groups tickets. Due to that both of the groups implemented tests for the Data Visualizer. No other issues were raised during this sprint review and retrospective. We also finished the product increment for the 4th sprint and agreed on the next sprint planning.

**Next meeting: Sunday 3rd of May 14:00 -
SPRINT PLANNING**

Present: Everyone

Duration: 3,5 hours

SPRINT 5

Week 18

Sunday, May 3rd 2026

Sprint 5: Sprint Planning

Place: Online (Discord)

Time: 14:00

Agenda:

Roles of the 5th sprint:

- Scrum master: Maria
- Meeting coordinator: Zoja
- Product increment writer: Everyone
- Meeting logs writers: Dominik, Maria, Zoja
- *PRODUCT OWNER: СЕЛЯВКО ПАВЕЛ ВЛАДИМИРОВИЧ!!!! (pavel selivka)*

What needs to be done:

- UML - everyone during the review
- Activity diagram - everyone during the review
- Sequence diagram - everyone during the review
- polishing of the code
 - Call OPT once - TS
 - Less interface, Inheritance - TI
- REPORT
 - https://docs.google.com/document/d/1RWBR09MqL7ar7IWv-sF2wzdPxg9M8602JoYiXS1wC_M/edit?tab=t.0

Teams for this sprint:

- Team slovaks: Zoja, Dominik, Daniel
- Team international: Maria, Pavel, Zoe

Sprint 5 Schedule:

- 9th - 10th of May - start of sprint - each team improves their code parts
- 11th Monday - stand up meeting 12:00

- 16th Saturday - Review meeting & UML + other diagrams 10:00
- 11th-17th report writing
- 18th maybe meeting with Amir (email him tomorrow 4th of May) - so we can have two days to implement his feedback and show him the report again on 21st or 22nd

9th-10th coding part of the sprint (corresponding teams)

11th-17th:

Each team will schedule which days they will write the mutual chapters

Chapter 1, 2, 5, 6 - full

Chapter 3, 4 - partial

Sprint 6:

- Abstract, Conclusion (7), References, Ai Use, Appendix
- Suggestion for the next sprint - create quiz questions for the code for everyone to learn for the exams
- Possible: Implement feedback from Amir on UMLs & Report

Present: Everyone

Duration: 4h

// write Monday's 12th of May stand up meeting log

18th May 10:30 - Midterm Evaluation & review:
feedback:

- optimization shouldn't be ratio
- change colors
- change diagram (extend the bars maybe)
- keep the legend active always

3rd of June 9am - Mock Exam - WE DO NOT KNOW IF WE WILL DO IT YET!

Sprint 6

coordinator: daniel

scrum master: zoe

Wednesday 20th May submit to git the retrospective chapters. Pavel will export it to pdf and send it to Amir.

Friday 22nd May 13:00 meeting with Amir + **17:00 / 18:00** stand up meeting and review

Saturday 23rd meeting 10:00 for the presentation

Wednesday 27th May 21:00 - until then we need to finish abstraction, conclusion, ai use, appendix, references

Saturday 30th May - ultra superior meeting and maybe **Sunday 31th May**